Machine Studies
Draft Schedule for Run03-7, 2014

November 11th 0800 — November 12th 0800

Time Descriptions Studiers | SR Status
Tuesday, November 11, 2014
0800-0810 |[Collect XBPM orbit data OPS Stored Beam
& Injection
0810-0930 [Gap Scans and update IDGapFF Schroeder/ |Stored Beam
look-up tables & Injection
OPS
0930-1000 |RF waveguide switch RF Group |No Beam
0930-1200 |Replace the Skv bias cage and fiber RF Group [No Beam
optic "ready" cable within RF4's
mod-anode tank (may need an extra
hour)
0930-1000 |[Switch back to pump 531 Wright No Beam
0930-1030 |Pull cables on SR mezzanine Diag Group |No Impact
0930-1130 [Swap out quad supplies in S8/9 Vargas No Beam
0930-1130 |[Measure Zone A water flows Goetzen No Beam
0930-1130 [AHU work S27/28 & S37/38 FMS No Impact
1000-1200 |Measure booster chromaticity Yao No Beam
1000-1130 |Install IR camera at 27ID Erwin Access Zone D




1130-1200 |Recover storage ring OPS No beam
1200-1300 |[SR training (09-15) (may be displaced |Angel Stored Beam
by RF Group work on 5kV bias cage if & Injection
needed -- 0930-1200)
1300-1500 |Set up RHB lattice Sajaev Stored beam
& injection
1500-1900 |[Orbit Switch Xiao Stored Beam
& inection
1900-2100 |S27 Libera P0's in feedback studies Sereno Stored beam
& injection
2100-2300 |S27, S35 GRID XBPM scans/studies Sereno Stored beam
& injection
2300-2400 |unified feedback studies Sereno Stored beam
& injection
Wednesday, November 12, 2014
0000-0100 ([unified feedback studies (continued) Sereno Stored beam
& injection
0100-0230 |[Injector training (23-07) Henry Limited
Injection
0230-0630 (local impedance bump Emery Stored Beam
& injection
0630-0800 |Prepare for User beam OPS Stored Beam

& Injection




